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B3711374 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
9:30 am T371Z 

AGENDA 
December 29, 2004 

D&D -Jim Floerke 

WASHINGTON GROUP - Dan Coyne 

Final Survey - Jay Britten for Bob Kury 

ACTION ITEMS - 
- 
- 

Received approval on DOP Modification #5 
RCRA closure, Rooms 2804, 1127 and canyons 
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B371 Project 
Weekly Meeting 12/29/04 

38 1AD117BD00 
52 1AD140BD00 
Area AA 

Area AB 
Area AD 

Area AE 

Area AF 
Area AN 

Duct Removal 
Summary 

D&D Status Jim Floerke 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

Set scope complete; Walk-down complete 
Set scope complete; Walk-down to be completed. 
Entries into CSV continue for shaving and decontamination operations. 
Criticality drain removal complete; TRU waste removed. Set scope complete. 
Set scope complete; Walk-down to be completed. 
Removing Zone 1 duct Rooms 11 1712327; completed in 11 15,1105,1103, and 1003. 
Removing Zone 1 duct Room 2217. 
Removing tank 7 13 Room 1105; completed removal of tank 13 IA - last scrubber tank removed. 
Removing Zone 1 duct Rooms 2325 and hallway. 
Removing Zone 1 duct Rooms 2203. 
Removing Zone 1 duct Rooms 23 10. 
Removing Zone 1 duct Rooms 2306. 
Piping removal in Room 2101 completed, removing pass-throughs (compressor room). 
Area dismantlement scope complete (WG); Walk-down to be completed. 
Area final survey in progress. 
Main floor - 99% complete (-12 linear feet remains) 
Basement - 33% complete (3,179 of 9,689 linear feet removed) 

I 0 Sub-basement - 91% complete (857 of 942 linear feet ren 
=gton Groul  

0 

0 -  

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

Sets 1 and 21 Mechanical (supply ductlpipinghupports) removal. Completed 
HVAC opening in exterior wall. 
Set 31415: Performed dry decon. 
Set 6: Preparing for dry decon. Commenced mechanical removal 
(pipinghpports) . 
Set 7: Performed electrical removal. 
Set 8: Completed HVAC opening in exterior wall. 
Set 10: Performed mechanical (ductlsecurity grating) and electrical removal. 
Set 12: Mechanical Removal (room1 115 duct). Performed electrical removal. 
Set 13: No activity. 
Set 14: No activity. 
Set 17: No activity. 
Set 19: Performing final survey. 
Set 22: Performing final survey. 

ved) 
ctivities Dan Coyne 
0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

Set 23: No activity. 
Set 29: Continued dry decon in room 3701. 
Set 32: Continued dry decon in room 35 1 1. 
Set 38: Electrical removal (air gapping (3 LP’s & MCC’s). Continued piping 
draininghemoval for duct interferences. 
Set 39: Performed electrical removal. 
Set 40: No activity. 
Set 41: Completd FP-241 plenum removal. 
Area AP: Performing piping removal in room 4lOland preparing for electrical 
removal. 
Temporary electrical power installation on-going in both buildings 
Preparing for ACM removal from 371 roof (graveYinsulation removal). 
Installing electrical for temp. chillers 
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Final Surve -Jay Britten 
~ 

Phase I 

B374 Total Scan mZ Required Scan d Completed 

Class I 1,773 1,754 
Class I1 2,658 2,62 1 
Class I11 53 53 

Total d Complete: 4,428 
% Complete: . 98.7 % 

DOP Surveys Total Scan m2 Required Scan m2 Completed 

Survey Area A 1,150 1,150 

% Complete: 100% 

Phase 111 

B374 Total Scan d Required Scan d Completed 

Class I 
Class I1 
Class I11 

NIA 
N/A 
TBD 

NIA 
N/A 
TBD 

Total d Complete: TBD 
% Complete: 0% 

Phase I1 

B374 Total Scan m2 Required Scan m2 Completed 
Class I TBD TBD 
Class I1 TBD TBD 
Class I11 TBD TBD 

Total d Complete: TBD . 
% Complete: 0% 

Phase IV 

B371 Total Scan m2 Required Scan d Completed 

Class I. 
Class I1 
Class I11 

12,910 
10,270 

63 

0 
0 
0 

Total m2 Complete: 0 
% Complete: 0% 
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